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TRANSPORT ADVISORY COMMITTEE 
 

Wednesday 8th September 2021 at 1.30 pm 
PWD Conference Room 

 
AGENDA 

 
PART 1 

 
1. Apologies for absence 

 
 

2. Declarations of interest (if required) 
 

 

3. 
 

Confirmation of the Minutes of the meeting held on 10 June 
2021 

Already 
issued 

 
4. 

 

 
Matters arising from the Minutes of the meeting held on 10 
June 2021 
 

 

5. Miscellaneous updates -  DPW Paper  
attached 

 
6. Camp Link Road – Kingsford Creek, San Carlos - DPW 

 
To be 
issued 

7. 
 
8. 
 
9. 

Roads Update – DPW 
 
FIGAS update (Verbal) – GMFIGAS 
 
Workboat Services update (Verbal) – WBS Representative 
 

To be  
issued 

10. 
 

Date of Next Meeting:  To be advised 
 

 

11. Exclusion of Press and Public 
 
The public are likely to be excluded from the meeting for 
this/these item(s) of business by virtue of Paragraphs 10 and 17 
of Schedule 3 of the Committees (Public Access) Ordinance 
2012. 
 
The Chairman to move as follows: 
“I move that the press and public be now excluded on the 
ground that the next items of business to be considered are 
likely to disclose exempt information under Paragraphs 10 and 
17 of Schedule 3 of the Committees (Public Access) Ordinance 
2012.”   
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PART 2 

 
12. Confirmation of the Exempt Minutes of the meeting held on 

10 June 2021 
 
Not for publication by virtue of paragraph 10 & 17 of Schedule 
3 of the Committees (Public Access) Ordinance 2012, relating 
to Information about relevant contracts and negotiations and 
Budgetary information. 
 

Already 
issued 

13. Matters arising from the Exempt Minutes of the meeting 
held on 10 June 2021 
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TRANSPORT ADVISORY COMMITTEE 
 

2pm, Thursday 10th June 2021,  
PWD Conference Room 

 
“These minutes are draft minutes until confirmed by Resolution at the next meeting of this Committee” 
 

Present: Hon Roger Edwards MLA (Chair) RE 
 Hon Dr Barry Elsby MLA BE 
 Colin Summers (Director of Public Works) DPW 
 Catherine Silva Donayre (Director of Development & 

Commercial Services) 
DDCS 

 Martin Slater (GM, FIDC) MS 
 Nick Rendell (Island Representative) NR 
 Owen Betts (West Representative) OB 
   
In Attendance: Harold Neilson (WBS Assistant Manager) HN 
 Morgan Goss (GM FIGAS) GM FIGAS 
   
Minutes: Imogen Didlick  
   
Public/press in 
attendance: 

3  

 

 PART 1 (Open)  
   
1. Apologies for absence: 

 
Ivan Porritt, Roads Engineer 
Adam Cockwell, Work Boat Services Manager 

 

   
2. Declarations of interest: 

 
RE asked for declarations of interest as and when the item arose.  

 

   
3. Confirmation of the open minutes of the meeting held on 11th February 2021: 

 
The minutes were confirmed with no amendments.  

 

   
4. 
 
4.1 
 
 
 
 
 
4.2 
 
 
 
4.3 

Matters arising from the open minutes of the meeting held on 11th February 2021: 
 
Item 7 – Ramps and Jetties Update: 
RE asked DPW whether he had received a request from David Pole-Evans of Saunders 
Islands to undertake the ramp works himself to make it a permanent fixture. DPW advised 
he had only received a request for materials (sheet piling) for this work, but would follow 
up after the meeting. 
 
NR asked whether the ownership and responsibility of all jetties and ramps sat with FIG. 
DPW confirmed that those still being used are FIG’s responsibility, but the structures that 
are no longer operational or are unable to be used safely will be signed off as so.  
 
DPW advised that a sum of money had been allocated in the 2021/22 budget for annual 

 
 
 
 
Action – 
DPW 
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4.4 
 
 
 
4.5 
 
 
 
 
 
 
 
 
4.6 
 
 
 
 
 

inspections, maintenance and repairs of jetties and ramp sites. A minimum of five sites 
are to be maintained per year. 
 
OB asked whether there was an update on the overall ramps and jetties work. DPW 
advised that he received an update that morning from the Design Engineer who was 
leading on the project, and will circulate that report to the committee after the meeting. 
 
DPW informed the committee that plant machinery is being transported to Lively Island 
via the Concordia Bay the following day to enable works to commence on jetty repairs. A 
temporary ramp will be installed alongside the existing structure to allow for the 
unloading of the plant (weather and tide permitting). Trial holes will also be carried out to 
check the right depth is available for sheet piling, which will be used to enable those jetty 
repairs. HN added that there was no guarantee the plant would be landed the following 
day but every effort would be made. DPW advised that if work was able to commence 
that weekend then he would be conducting a site visit the following Tuesday. 
 
Regarding the overall ramp/jetty project work, the contract with SAERI to undertake the 
bathymetric survey work was nearly complete; this data would help finalise designs. 
Additionally, a number of enquiries have also been made for the marine engineering 
support work; two out of the four contacts had so far confirmed their interest. DPW 
admitted that this work had made slow progress, but efforts continue in taking this 
forward.  

 
 
 
Action  - 
DPW 

   
5. Highways update: 

 
DPW provided an update in the absence of the Road Engineer: 
 
i. The 2020/21 seasonal targets had been met, with additional work being completed 

on the West; 
 

ii. The cattle grid cleaning contract was due to expire in June/July but further work is 
still required. Delays were due to Covid, inclement weather, and availability of cattle 
grid steel. The contract therefore may need to be extended throughout this winter 
to allow the next contract to commence on time for the 2021/22 season; 

 
iii. 2020/21 completed contracts: 

 Supply of asphalt labour - next season’s work was out for tender; 

 North Camp road haulage - tender process completed for next season; 

 Cattle grid inspection, cleaning and maintenance - contract ends this year and will 
be re-tendered in the next 6-8 weeks (with input from Head of Procurement). 
 

iv. 2021/22 new contracts: 
The contracts currently out to tender:  

 Supply of asphalt labour;  

 East roads improvements;  

 Murrell & Moody Brook culvert replacement.  
 
The Road Haulage Framework agreement was in place.  
 
The contracts that are yet to go out:  

 Replacement of cattle grids on the MPA road;  
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 Cattle grid inspections, cleaning, maintenance and replacement;  

 The rebuilding of Gut Shoot Road (this road has been included in the 2021-
22 budget. This is to ensure support is provided to FIMCo to manage and 
upgrade the road, as approved by ExCo). 

 
NR noted that Gut Shoot Road had been a problem for FIMCO over several seasons due to 
its condition. DPW confirmed that, subject to funding approval, the work should 
commence in September/October of this year before the Camp road season starts. DPW 
confirmed that the Roads Engineer had commenced work for this tender. 
 
MS declared his interest as a Director of FIMCo. 
 
BE asked for confirmation that all tenders are advertised via Penguin News, Falklands 
Radio and SAROS. DPW confirmed that was correct.  

   
6. 
 
 
 
 
6.1 
 
 
 
6.2 
 
 
 
 
 
6.3 
 
 
6.4 
 
 
6.5 
 
 
6.6 
 
 
 
 
 
 
 
 
6.7 

Funding allocation – Road Programme: 
 
RE noted that ‘2021-22 Budget Split’ report attached for Item 5 was in fact supporting 
documentation for Item 6. 
 
DPW introduced paper ‘Proposed funding allocations from code 7009-7032 for 2021/22 
financial year for the road programme’, and highlighted a typo on para 4.12 that stated £1 
would be spent on Gut Shoot Road.   
 
RE asked whether the Johnsons Harbour Road work could be done ‘in-house’. DPW said a 
decision was yet to be made due to staff shortages; however efforts were being made to 
recruit agency staff. If this was not successful the work would then be tendered out. RE 
asked when recruitment of the agency staff would be known – DPW confirmed by the end 
of June, but if the recruitment was not a success then the tender would go out in July.  
 
DPW confirmed that code 7019 ‘Safety, Signage and Realignment’ had £50k allocated for 
completing the Port Howard jetty lighting.  
 
DPW confirmed that the amount allocated to code 7021 ‘West Roads Improvements’ was 
to honour the 3rd year of that works contract. 
 
DPW highlighted that code 7023 ‘Balance Camp Roads for Reallocation’ had £80k as 
reserved funding to enable ‘catch up’ with any outstanding West roads work. 
 
BE asked if the figures for the 3rd year of a 3 year contract should have been placed in the 
open section before the price for the work had been decided with the contractor. DPW 
explained that the figures were set for the 3 year duration at the start of that contract. He 
added that the cattle grid inspection contract had £80k allocated per year over the 3 years 
and will be spent on separate pieces of work within that contract (inspection, cleaning, 
maintenance). DPW advised that the Budget Split Report should not have been made 
public at this stage, however this would not affect how a contractor bids due to the fact 
that there was more than one element of work in these contracts. 
 
RE asked if the Committee were content that the report was put forward as an ExCo 
paper for final approval on the budget split. The Committee approved.  
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7. 
 
 
 
 
7.1 
 
 
 
 
7.2 
 
 
 
 
 
 
7.3 
 
 
 
 
 
 
 
7.4 
 
 
7.5 
 
 
 
 
 
7.6 
 
 
7.7 
 
 
 
 
 
7.8 
 
 
 
 
 
 
7.9 

Application for access road to Corriedale Farm – Colin Summers, DPW: 
 
MS advised that FIDC had been assisting the applicant with his paperwork but they had no 
financial interest in the application. 
 
DPW referred to Section 11 of his report to highlight that he had briefly spoken with FIDC 
on this application, but had not yet spoken to other agencies such as Agriculture or 
Education. However he would do so if this paper was approved and went to Executive 
Council. 
 
DPW confirmed that the application fit the criteria of the 2017 Camp Roads Policy paper 
(100/17). MS asked whether this policy had allowed for roads to be constructed for other 
farms in the past. DPW confirmed that two roads on the West had been constructed, and 
another refused. RE added that a small section of road on the West had also been agreed 
in principle by the TAC, but that this work would be undertaken only when a contractor or 
PWD were in the vicinity, and after an assessment had been done.  
 
NR noted that applications had to meet certain specifications to be classed as a ‘working 
farm’ (holds 2000 dry sheep equivalent or a £10k annual agricultural turnover). DPW 
confirmed this was correct and unfortunately Corriedale Farm did not meet either of 
those specifications; however the support of a road would enable the applicant to meet 
that criteria and become a working farm. DPW added that the applicant was currently 
unable to live on the farm year-round due to the weather and accessibility issues, but his 
intention was to move out there with his family on a permanent basis.  
 
RE and BE agreed that it would be a positive step for FIG to approve as it gives 
encouragement for families to move to Camp.  
 
MS reiterated FIDC’s support for this application and confirmed that it met the criteria 
within the Rural Development Strategy as it was increasing the Camp population. He 
added that the applicant had been very open and honest with FIDC throughout his 
application process, and that the working farm specifications would be achievable as the 
farm was capable of holding 2000 sheep. 
  
NR confirmed his support for the application and felt that encouragement should be given 
to those wanting to live in Camp. 
 
OB asked whether the FIG road gang were working in that area. DPW advised that they 
were not far but this work would likely be contracted out due to current workload. 
However, this would be decided once a full assessment of the area had been undertaken. 
DPW noted that it was only a 1km section of road that was being asked for so it may be 
achievable within the FIG Roads programme. 
 
RE asked about the costings for material and where it would be obtained. DPW said that 
the Roads Engineer would look into the source of material, and that an accurate cost 
estimate can be provided once the assessment had taken place. Costs would be taken out 
of underspends from 2020/21 budget if the FS approved (Section 2 of the report would be 
amended to reflect this) but if it exceeded £100k then the paper would need to go back to 
ExCo for approval. 
 
The Committee confirmed their support for the application. 
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8. 
 
8.1 
 
 
 
 
8.2 
 
 
 
 
 
 
 
8.3 
 
 
 
 
 
 
8.4 
 
 
 
8.5 

Application for Harps Farm shed link road – Colin Summers, DPW: 
 
DPW advised that the estimated cost for this piece of work was £25k although an 
assessment was yet to take place. He added that a similar application had been approved 
previously by the TAC but on the basis that support would only be given when the FIG 
road gang were in that area. 
 
DPW confirmed that Harps Farm met the criteria to be classed as a ‘working farm’; 
however his only reservation if this application was approved would be that a similar 
previous request had been refused by officers because it was not within FIG’s ‘gift’ to 
extend a road beyond where it had been already agreed and established. If this 
application was approved there may be further requests that follow. However DPW 
acknowledged that haulage needs have changed since that refusal and farms do require 
reasonable access for ease of transporting livestock and goods.  
 
RE suggested that this work is added on to the FIG West road works programme as and 
when the contractor was in the area rather than tendered out as a separate contract. 
DPW said that it could either be added on to the existing West Roads Improvement 
contract, or advertised for expressions of interest (if it was under £50k). DPW again added 
that, in the first instance, they would ask that these costs were taken from 2020-21 
underspends. 
 
MS commented that if this application was approved then it may encourage a number of 
other claims. DPW agreed that there may be a consequence from this approval but 
reminded that applications would still need TAC approval, and fall within FIG’s budget.  
 
The Committee confirmed their support for the application. 

 

   
9. 
 
 
 
 
9.1 
 
 
 
 
9.2 
 
 
 
 
9.3 
 
 
 
 
 
 
9.4 

Request for the adoption and maintenance of Mullet Creek Road: 
 
MS declared an interest given that the land is on the boundary of Beckside Farm which is 
owned by FIDC.  
 
DPW informed the Committee that this road was just over 1km (from MPA Road to Mullet 
Creek settlement boundary), and beyond that up to the Galileo site extended it to 
1800mtr. The road used to be graded each summer but it had deteriorated to such an 
extent that it was now not possible. 
 
DPW advised that this application did fall outside the current policy and he therefore 
could not provide a recommendation; however as it was a small piece of road it could 
potentially be done in the off-season which would have a low impact on resource, but 
with cost implications.  
 
RE asked whether there was any risk of unforeseen expenses if FIG adopted into their 
road network. DPW advised there may be some soft spots but that was a risk with any 
road. He added that it would not be widened but instead will remain as single-width with 
a few passing points. DPW pointed out that there were a number of options in his report 
(5.1 to 5.5) for the Committee to consider, but they could combine options to their liking 
given that there was no clear policy to follow for this particular request. 
 
MS informed the committee that the Galileo site had been decommissioned so there 
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9.5 
 
 
 
 
9.6 
 
 
 
9.7 
 
 
9.8 
 
9.9 
 
 
 
 
 
9.10 

would be no traffic to that site. However, peat cutting had been taking place at Beckside 
Farm so FIG may want to consider removing any machinery on the site before adoption. 
 
BE asked why FIG would want to adopt this road when the only advantage would be to 
the home owners. DPW advised that the road was across Common land so the home 
owners are not able to stop other drivers from using it, causing more wear and tear at 
their expense. 
 
RE supported Option 5.3 and advised that adoption of this road would put it into the 
capital works programme as a Cat C road. It would also avoid further applications to the 
TAC for grading works requests. NR agreed. 
 
OB advised he had been in support of Option 5.4 but, on reflection, now agreed with 
Option 5.3.  
 
The Committee confirmed their support for Option 5.3. 
 
DPW advised paragraphs 5.6, 5.7 and 5.8 were actually statements rather than Options 
and would therefore move them to Section 4 when drafting the report for Executive 
Council. DPW added that he would also amend his recommendation that the adoption of 
the road would be up to and excluding the Mullet Creek boundary to ensure that the 
cattle grid becomes the homeowner’s responsibility rather than FIG. 
 
MS reiterated his concern that future peat-cutting at Beckside Farm would likely impact 
this road. OB suggesting that a weight limit is enforced but was advised by DPW that - if 
FIG adopt - it would become a Cat C road which will allow for implementation of winter 
weight restrictions.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Action -
DPW 
 

   
10. 
 
10.1 
 
 
 
 
 
 
10.2 
 
 
 
 
 
 
 
 
 
 
10.3 
 
 

Responses to questions from Lay Members – Colin Summers, DPW: 
 
West Rep - Question 1 – Port Howard jetty lights: 
DPW confirmed that only four out of the five units were currently operable. As these units 
are no longer available other options are being looked into. Once an alternative has been 
identified an order will be made and a contract put in place for the installation of the 
lights. DPW expected that the installation would happen around Oct/Nov. OB commented 
that it would be good to see this piece of work completed and Port Howard jetty lit up. 
 
West Rep - Question 2 – Port Howard jetty: 
DPW confirmed that sinkholes were not infrequent and, to a certain extent, was the 
nature of this particular construction. However, he would get someone to assess and fill 
the most recently reported sink hole as quickly as possible. HN advised that it should be 
concrete capped but WBS are currently using a steel sheet to cover it. DPW reassured that 
once the ferry was out of dry-dock it will be filled. The Committee discussed the different 
solutions to filling and covering sink holes, and how they occur. DPW confirmed he would 
put forward a proposal to include the jetty in the capital works programme. OB asked 
whether Newhaven and Port Howard had their own maintenance budgets; DPW 
confirmed they did have an operating budget that sat with Highways. 
 
West Rep - Question 3 – Fox Bay (FXB) grass airstrip: 
DPW said he had limited involvement with this piece of work as the Roads Engineer had 
been dealing with. BE asked whether this piece of work had been advertised. DPW 
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10.4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
10.5 

repeated that he did not have the information to hand but he would find out from the 
Roads Engineer upon his return. RE recommended this contract detail was looked into 
further given that two French drains were to be installed but one was filled with the 
incorrect sized gravel, causing the drainage issues. DPW confirmed he would speak to the 
Roads Engineer to establish the facts.   
 
OB asked whether the clay strip was still operational. GM FIGAS confirmed that as of the 
previous day landing from the south was usable up to the intersection. The cross strip 
intersection was usable if it remained dry. 
 
OB highlighted the concerns of a FXB resident who had been in touch to point out the 
importance of FXB airstrip for West Falkland. OB asked if there was a risk of the FXB 
airstrip being unusable and whether FIGAS have alternative solutions. GM FIGAS 
confirmed that there were two other landing options; Spring Point and Chartres. However 
it would be the responsibility of FXB to service the airstrip only when it was for their 
freight and/or passengers. For FIG flights this responsibility would fall to the Village Agent.  
DPW confirmed that, in principle, the Village Agent could meet other such flights but the 
provision of a second person would be dependent on the passengers and freight. A 
schedule would also need to be put in place to ensure the Village Agent was available to 
attend aircraft landing at both Spring Point and Chartres.  
 
The committee discussed how to rectify the issues at the airstrip. DPW informed of recent 
works in Orkney where material had been layered and then topped with capping material; 
the layers allowing for drainage. Both DPW and GM FIGAS were looking into this option 
and will establish costs, but there was a concern that this method may be affected by 
frost. Therefore consideration was being given to using an alternative airstrip as a test site 
first, but this would obviously be a timely and costly exercise. 
 
West Rep - Question 4 – Culvert replacements West Falklands: 
OB expressed disappointment that this work has to be redone and asked whether a Clerk 
of Works could be on-site when culvert replacement works are undertaken. DPW 
reminded that a Clerk of Works used to be available but was stopped due to staffing 
shortages and costs. BE asked whether someone on the West could be identified and 
trained to provide such expertise and ‘sign off’ on completed works. DPW advised that 
they had considered the Village Agent, but unfortunately he would have no capacity 
during the summer to take on this additional role. DPW acknowledged that this 
opportunity had not been widened out to the public but was cautious to do so given the 
risk for potential conflict of interest.  
 
The committee discussed what impact incomplete works can have on a contract. DPW 
advised that rectifications are at the expense of the contractor not FIG, with RE pointing 
out that if the contractor fails to meet tender terms then such mistakes could potentially 
affect any future tender bids. 
 
Stanley Rep - Question 5 – MPA road markings: 
DPW confirmed that PWD had followed best practice when painting ‘SLOW’ by the cattle 
grids on the MPA Road as this warned drivers of the upcoming change to the road 
surface, particularly in wet conditions. DPW added that he would be more concerned that 
these warning signs were not there, rather than having too many.  
 
RE commended PWD for painting the white centre lines on the MPA road, and said he 
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looked forward to when this was complete. OB agreed and said that he had asked for 
white lines over Sappers Hill when he was a TAC member in 2012 but was told at the time 
it was too expensive. DPW confirmed that the length of the MPA Road would eventually 
have road markers along the outside of the road, and white lines down the middle. 

   
11. 
 
11.1 
 
 
 
 
 
 
 
 
 
 
 
11.2 

Work Boat Services update – Harold Neilson, WBS Assistant Manager: 
 
 HN provided the following update: 

i. The two UK surveyors (who had worked on-board under a Quarantine Exemption 
from the KEMH) were very happy with what they had seen and gave the Concordia 
Bay a full service which will last for a year; 

ii. An underwater survey is also required but this will likely take place in July. It should 
not affect the ferry service given that it will only be ½ day’s work; 

iii. As this year is the last for dry-dock exemptions the Concordia Bay will have to dry-
dock before the 8th August 2022. The port is unknown, and will be dependent on the 
pandemic, but the hope is for either Montevideo or Punta Arenas; 

iv. The Concordia Bay is now fully operational, with numerous outstanding jobs being 
completed by the crew during the surveying period. 

 
RE commended the efforts of Work Boat Services and their staff. 

 

   
12. 
 
12.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
12.2 
 
 
 
12.3 
 
 

FIGAS update – Morgan Goss, General Manager FIGAS: 
 
GM FIGAS provided the following update: 
i. It had been a very busy year for FIGAS due to the success of the TRIP scheme, with 

10,000 passengers travelling as of 31st May; 
ii. A significant amount of staff overtime was paid out to meet demands of TRIP scheme; 
iii. Revenues were down despite the high passenger demand due to no international 

tourism; 
iv. Additional engineering staff had been brought in to help with aircraft maintenance 

requirements; 
v. Britten Norman was providing support in the avionics upgrade for Bravo November, 

which is approximately two years behind schedule. Their engineers are due to arrive 
in July, with a target completion date of September; 

vi. Other aircraft modifications inc. new 2 metre sets and carbon monoxide detectors; 
vii.  Britten Norman is trying to get to Romania to look at the structures of the new 

aircraft before accepting, but as the UK is on Romania’s red list this has not been 
possible. They are hoping to get Government dispensation to be able to travel, but 
due to these ongoing delays the arrival of the aircraft will not be until after summer. 
FIGAS are therefore under additional pressures to ensure the current fleet is serviced 
in time for this coming season. 

 
GM FIGAS thanked his team for their efforts over this last year. RE and DDCS also 
commended the staff and added their thanks to FIGAS for ensuring the TRIP scheme was 
a success.   
 
NR asked whether the TRIP scheme would be operated differently if it is offered again 
next season. DDCS advised that there was a review taking place to look at how it went 
and ‘lessons learnt’ to help ensure additional support is there for the staff in future. GM 
FIGAS added that they are looking at ways in which the service can be improved to suit 
both customer and FIGAS if the scheme were to be reinstated next summer. BE advised 
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that it was likely that there would be some form of TRIP scheme again and this review will 
advise on how to manage the scheme better next time round. 

   
13. Exclusion of Press and Public: 

 
The Chair (RE) moved as follows: 
 
“I move that the press and public be now excluded on the ground that the next items of 
business to be considered are likely to disclose exempt information under Schedule 3 of the 
Committee (Public Access) Ordinance 2012.” 

 

   
 PART 2 (Closed)  
   
14. Confirmation of the exempt minutes of the meeting held on 11th February 2021: 

 
The minutes were confirmed with no amendments. 

 

   
15. Matters Arising from the exempt minutes of the meeting held on 11th February 2021: 

 
There were no matters arising.  

 

   
16. 
 
 
 
 
 
16.1 

Funding Allocation – Road Programme: 
 
Not for publication by virtue of paragraph 10 and 17 of Schedule 3 of the Committees 
(Public Access) Ordinance 2012, relating to information about relevant contracts and 
negotiation and budgetary information. 
 
The Committee discussed the report entitled ‘Proposed Funding Allocation from Code 
7009 – 7032 for 2021/22 financial year for the road programme’. 

 

   
  

 
There being no other business the meeting closed at 3.55pm. 
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Updates requested for TAC on Wednesday 11 September 2021 
 
From Owen Betts 
 

1. Can we get an update on the works carried out on the Lively Island ramp project to date and 
what is the next stage of works.  

 
2. The cattle grid sign and pole have not yet been replaced at the top of Hell,s Kitchen (Hill 

Cove Road) after an incident there. 
 

3. The cattle grid woodwork at Little Chartes bridge has been damaged for some years now 
and not been renewed.  

 
4. The cattle grid sign on the newly realigned Warrah River section of road has not yet been 

fitted. (Still attached to the old pole at the old section of road.)  Also the woodwork at the 
new Warrah River cattle grid has not been painted.  

 
From Marvin Clarke 
 

1. Update on what appears to be gradual subsidence/cracking of the pavement in the area 
South of the old CO-OP building  

 
2. What action is being taken to carryout either temporary or remedial repairs to the 

significant pot-hole/s on Crozier Place and Davis St. at the junction with Fieldhouse Close? 
 

3. What is the situation with the open trench and barriers which are now in the trench at the 
junction of Davis St. and Villiers St.? 

 
From Nick Rendell 
 

1. An update on the LIDAR rotors prediction equipment at MPA 
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TRANSPORT ADVISORY COMMITTEE  
 
 
 

Title of Report: 
 

Application for assistance with access to Kingsford Creek  

  
Date: 
 

8th September 2021  

Report of: 
 

Director Public Works  

 
 
1. Recommendations 
 
That the committee: -  
 

1.1. Review the attached request and provide direction to the Director of Public Works on how 
the committee wishes to respond to Mr and Mrs McPhee and/or their recommended decision 
for referral to Executive Council. 

 
2. Additional Budgetary Implications 
 
There are no proposed additional budgetary implications to the request. Should the committee wish to 
recommend the application for approval then the costs involved would be met from within the existing 
£2,500,000 camp roads allocation and PWD Highways operating budget.  
 
3. Executive Summary  
 
To provide members with information regarding the requests received from Mr & Mrs McPhee for the 
consideration of assistance with a link road to Kingsford Creek and for members to provide direction to 
the Director of Public Works regarding a recommended response to Mr & Mrs McPhee and/or referral 
to Executive Council.  
 
4. Background 
 

4.1. In 2017 Executive Council approved the Camp Roads Policy paper 100/17 (appendix 2) 
which confirmed the move from rural road construction to road maintenance.  

 
4.2. One of the key reference documents for the future development of camp is the Rural 

Development Strategy. The 2018 -2021 Rural Development Strategy contains the following 
strategic objectives and key priority areas: - 

 
Strategic Objective 1 – Increase the value of farming (agricultural)activity in camp by 20% 
by 2023. 
 
Strategic Objective 2 – Further increase the economically active population in camp by 5% 
by 2023. 
 
Strategic Objective 3 - Increase capital investments in key enabling infrastructure and 
services to drive growth in the rural (agricultural) economy.  
 
Key Priority Area 1 – Business Growth and development, developing a more profitable and 
resilient business base in camp. 
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Key priority 3 – Infrastructure: providing key enabling infrastructure to drive growth in the 
rural economy. 

 
Providing the access road requested would potentially fulfil Objectives 3 and key priorities.  

 
4.3. The application although in camp may be considered as a non-agricultural destination and 

therefore fall outside the remit of the committee.  
 

 
5. Options  
 
There are a number of options which could be considered by the committee. Any recommendation by 
the committee would need to be referred to Executive council for approval. The options for 
consideration are: -  

 
5.1. Do Nothing – Refuse the application – Members could either recommend refusal to 

Executive Council or provide response directly to the applicant. 
 

5.2. Approve the application – Recommend the application for approval and refer to Executive 
Council and Standing Finance committee for formal decisions.  

 
5.3. Defer the application – Defer the application and request officers seek additional information 

to allow a more informed decision.  
 
 
6. Resource Implications  

 
6.1. Financial Implications 
 

• No detailed survey or design has been completed at this time and therefore all costings 
for this proposal are estimates.  

• Recent cost for new road construction has been approx. £65,000 per kilometre. 
• Based on the information provided by Mr & Mrs McPhee, assuming 450m of road,  the 

geotextile material and the fact that there are currently no other works in the immediate 
area the estimate cost for the project would be £50,000.This would exclude any cattle 
grid works. 

• It is assumed that any approval would be funded from the existing camp roads budget.  
• If approved then funds would be allocated form within  the  £2,500,000  camp road 

allocation.  
 

6.2. Human Resource implications  
 
• The expectation is that this work would be contracted out through the tender process. 

Therefore, the HR implications for the works are minimal as it will only require PWD 
Highways Engineers time to prepare and manage the contract.  

 
6.3. Other Resource implications  

 
• If approved, once completed the road would be added to the category C grading 

commitments and therefore would require approx. 1 hours grading annually. However, 
being a category C road, this may be every two years or more depending on condition 
and use.  

 
 
7. Legal Implications 
 

None  
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8. Environmental& Sustainability Implications  
 

None  
 

9. Camp Implications  
 
10. The funding would come from the existing budget or identified underspends and therefore would 

have a minimal impact on the existing camp roads programme.  
 
11. Significant risks  
 

• If we are unable to identify/procure a suitable contractor then the works may have to be 
completed by PWD Highways, reducing the volume of works which can be delivered 
elsewhere. Works would then need to be prioritised based on benefits gained.  

• Contracting the works may attract a higher cost than the estimated value. 
• Survey work may identify a need for increase in construction or change of route leading to 

increases in programme and cost.  
• Approval of this application may lead to a number of further applications from other farms. 

These would then need to be reviewed and assessed on a case by case basis.  
 

12. Consultation  
 

• Due to the nature of the request no additional consultation has been carried out.  
 
13. Communication  
 

• The recommendations of the committee will be communicated to the applicant.  
• The recommendations of the committee will be recorded and included in the recommendation 

to Executive Council. 
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Appendix A 
 
 
 From: Sheila & Terence McPhee <kvf@horizon.co.fk> 
Date: 26 July 2021 at 3:10:13 pm GMT-3 
To: admin@pwd.gov.fk 
Subject: Link road 

Dear Colin 
Following a conversation I just had with the Road Engineer he advised me to contact you. 
As you know we live at Kingsford Creek approximately 450 metres from the San Carlos Road. 
We are finding Winter very difficult for access especially through the valley, we did have 
Charles Dickson come to do some improvements, lack of materials was a problem but it did 
help. 
We have put two gates in, so we can avoid the valley when the tide is out and we can go on 
the beach, again this helps but not always a choice. 
There is a old Colvert that Mike McKay fitted years ago when this was the track to The Head 
of the Bay and Wreck Point. 
We have obtained a second hand cattle grid which we have planned to fit at the Boundary but 
again this is difficult due to lack of materials. 
We are going into Self-Catering and this will add extra traffic. 
We would just be grateful if we could have some assistance especially across the valley up to 
the house. 
 
Kind regards  
 
Terence and Sheila 

 
  

mailto:kvf@horizon.co.fk
mailto:admin@pwd.gov.fk
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Appendix B 

 
EXECUTIVE COUNCIL 

 
CONFIDENTIAL 

 
Title: Camp Roads Policy   

 
Paper Number: 100/17 

 
Date: 28 June 2017 

 
Responsible 
Director: 
 

Director Public Works 

Report Author: Director Public Works 
 

Portfolio Holder: MLA Short, MLA Rendell 
 

Reason for paper: This paper is submitted to Executive Council: 
 
For policy decision (including budgetary policy) 
For policy update/information 
 

Publication: Yes  
 

Previous papers: 144/08 – Camp roads Construction; Roads to farms (not public) 
138/08 – Camp Road Construction Programme (not public) 
 

List of Documents: None. 
 

    
 
1. Recommendations 
 
Honourable Members: 
 

(a) Agree that FIG has adopted a policy of road maintenance and are no longer 
constructing roads to rural locations 

 
(b) Agree that any applications be considered on an individual basis reviewing the 

criteria as laid out in option 1 below. 
 

(c) Acknowledge that any approval for the construction of new rural roads will 
require additional funding approval and will not be available from the current 
£2,000,000 allocation.  

 
2. Additional Budgetary Implications 
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None 

 
 

3. Executive Summary 
 

A number of applications have recently been received for the construction of new 
roads to farm settlements. As it has been a number of years since FIG participated in 
the building of new roads it has been necessary to review and refresh the policy 
associated with road building.  
 
This paper provides the background to FIG road building programme and 
recommendations for future application.  
 
 
4. Background  
 
4.1 There have been a number of ExCo papers and proposals relating to roads to 

non-agricultural destinations. These have not been reviewed or considered as 
this paper is in relation to roads to farms. 
 

4.2 The latest policy reference to rural road construction is contained within 2012-
17 Rural Development strategy, which was published in February 2012.  
Section 2.40 states:- 

 
The camp road network is not yet complete, with a few roads left to build. The 
absence of capping on some of the roads hinders economic activity, accelerates 
their erosion and raises concerns over road safety for both residents and 
visitors. The road network requires a large amount of annual maintenance, the 
majority of which is undertaken in summer. Maintenance is undertaken by a 
road gang who reside temporarily in Camp whilst the work is undertaken. In 
winter, in the absence of regular maintenance, the quality of the roads 
diminishes significantly making all types of travel difficult.   
 
While this statement does suggest, that at the time of publication, there were 
still roads to build it acknowledges that there is a greater requirement for 
maintenance.   

 
4.3 Records show that the last rural road construction works were completed in 

2009. Since this date all funding allocations from 954–4000 has been in relation 
to maintenance, upgrade and improvement of existing network.  
 

4.4 In September 2008 members approved recommendations with ExCo paper 
144/08 which included a recommendation ‘not to fund the building of roads to 
unoccupied farms.’ 

 
This paper also made specific recommendations in relation to two of the recent 
requests.  
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4.5 Previous, unwritten, policy appears to have been to provide a road to all 
occupied farms. There has been no clear definition of occupied but it has been 
assumed to mean that the individual resides on the farm all year round with the 
exception of holiday.  
 

4.6 Since the natural transition in 2009/10 from rural road construction to road 
maintenance there has been a marked change in the makeup of the plant assets 
held by PWD highways section. The department now does not have the correct 
plant to undertake major road construction projects. However there is a 
significant amount of plant available within the private sector and works could 
be subcontracted if construction were to recommence.  

 
 
5. Reasons for Recommendations 
 
5.1 Agree that FIG has adopted a policy of road maintenance and are no longer 

constructing roads to rural locations and that any application for the 
construction of roads would need to be reviewed on their merit.  
 

5.2 Procedure for applications is as follows:- 
• Application submitted to Director PWD for review 
• Director PWD, assisted by highways engineer would submit a report with 

recommendations to TAC. 
• TAC would review comment on report and it would then be submitted to 

ExCo for decision/approval 
 

5.3 The report submitted to TAC and then ExCo would be based on the following 
Criteria and information:- 

• Formal written submission form the applicant 
• Supporting information from other agencies i.e. Policy, Education, social 

services etc. 
• Review the status of the farm. Size, use etc. 
• Historical decisions and agreements relating to the farms.  
• Estimated costing for the construction for individual application.  

 
 
6. Resource Implications 
 
6.1 Financial Implications 
 
There are no financial implications associated with this paper assuming the above 
approval. 
 
It is estimated that the cost of construction for a rural road would be between £50,000 
and £60,000 per kilometre depending on location. A more detailed costing will be 
provided when applications are reviewed.  
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Based on the current applications received there would be a required budget of 
approx. £1,560,000.  
 
During the budget process members have approved £500,000 which could be used if 
future applications are approved. If one or more applications are recommended for 
approval and approval is given then any works will need to be prioritised and 
additional funds may need to be sought in future years.  
 
Any prioritisation will be based on social and economic benefits of each individual 
application.  
 
6.2 Human Resource Implications 
 
None 
 
6.3 Other Resource Implications 
 
None  
 
7. Legal Implications 
 
7.1 There are legal agreements in place for a number of farms and these would need 

to be reviewed as part of any decision making process and the opinion of the 
Law and Regulation Dept. would need to be sought. The consequences of which 
may be the redrafting of agreements.  

 
8. Consultation  
 
8.1 This report was submitted to TAC on the 11th May 2017 for review and 

approval and all subsequent amendments are included.  
 
9.   Communication 
 
9.1 Director of public works will write to current applicants to provide them with an 

update. 
 

9.2 PWD will communicate process for applications once it has been approved.  
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Roads Update 

2020/21 & 2021-22 SEASON WORKS 

SEPTEMBER 2021 

GRADING WORKS: 

• The MPA Road has been graded. 
• The roads around the Lady Elizabeth, Gypsy Cove and Cape Pembroke have been graded. As 

well as Murray Heights and Keil Canal Road. 

EAST ROADS IMPROVEMENTS CAT B:  

• No further work has taken place on East Roads since the end of the 2020/21 construction 
season. 

WEST ROADS IMPROVEMENTS CAT A & B:  

• The Contractor is waiting to restart works on the west and to complete the Boundary Hill 
Road, from where they left off to the junction of the Port Howard / Fox Bay Road. 

CAPPING EAST FALKLAND CAT A: 

• Crushing is on-going at Salinas Beach prior to the capping works starting at Newhaven at the 
beginning of 2021/22 season. 

CATTLEGRID INSTALLATION: 

• A Small Works Contract is with the DPW for the replacement of the cattle grid at the Frying 
Pan for this season asphalt works. 

• A contract for the Inspection, Cleaning & Maintenance for the cattle grids 2021/22-2023/24, 
this is also sat with the DPW for approval. 

SAFETY, SIGNAGE & REALIGNMENT:  

• The placement of directional signs has started on the west, along with the placement of 
verge marker posts at junctions and on dangerous sections of the roads. 

CULVERT REPLACEMENT: 

• The contractor has completed the works for the culvert replacement, for the 2020/21 
season. 

• He will start with the remaining culverts on the east at the start of the 2021/22 season. 
• PWD have mobilised to the start works on the replacement of the Moody Brook & Murrell 

culverts in-house. 
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MPA Road: 

• The hard shoulder works have been completed along with the placement of the verge 
marker posts. 

• Getting ready to start hauling Type 1 aggregate out to be stockpiled for the beginning of the 
season. 

Airport Road: 

•  N/A. 
• This road is now under Stanley Town Roads. 

New Contracts 2021/22 onwards: 

• The supply of asphalt labour – this has been extended with Connor Construction for 1yr only. 
• Road Haulage Framework Agreement is currently in-use as is working well. 
• Murray Heights Park – Infrastructure Improvement Works. The FIC have started these works. 

Contracts waiting to be tendered: 

• East Roads Improvements 2021/22-2023/24 
• Cattle grid inspection, cleaning, maintenance & replacement 2021/22-2023/24 
• Replacement of cattle grid on the MPA Rd 
• The road at Harps Farm, West Falkland. 
• The road at Corridale, East Falkland. 
• The road to Mullet Creek & the Abattoir disposal site Rd will be done in-house by the 

Highways Section, this is due to start at the end of September/ beginning of October. 
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