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OPEN MINUTES 

TRANSPORT ADVISORY COMMITTEE 

1:30 pm, Thursday 12th September 2024, 

PWD Conference Room   

 
“These minutes are draft until confirmed by resolution at the next meeting of this Committee” 

 

Present: Hon Peter Biggs (MLA)    PB 

Hon Gavin Short    GS 

  Colin Summers (Director of Public Works) CS     

  Zachary Franklin (FIDC Representative)  ZF 

Nyree Heathman (East Representative)  NH 

  Marvin Clarke (Stanley Representative)  MC 

  Louise Pole-Evans (Island Representative) LPE 

Owen Betts (West Representative)  OB 

   

Minutes: Anton Livermore 

 

In attendance: Harold Neilson (Workboat Services)  HN  

 

PART 1 (Open) 

 

1. Apologies for absence:  
 

 Becky Clark (Director of Development & Commercial Services)  
 Lewis Clifton (RBA Representative) 
 

2. Declarations of Interest 
 

 There were no declarations of interest. 
 

3. Confirmation of the minutes of the meeting held on 18th June 2024  
 

 The minutes of the meeting held on 18th June2024 were confirmed without   
 amendment. 

 
4. Matters arising from the minutes of the meeting held on 18th June 2024 

 
Matters arising included: 
Ramps & jetties 
SLI – work will not be done before Feb 2025 although some assistance will be required prior 
to that as the existing ramp is now out of action. 
LVI – Materials are being put together and hopefully work will be started in the second half 
of the summer but as dependent on timing with the contractor, access to Mare Harbour to 
move materials and machinery, the WBS schedule and the landowner at LVI. 
SAERI – An EXCO paper is expected for the October meeting to consider the underwater 
survey to be used for other locations where considered necessary. 
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FIGAS new aircraft 

  Latest delivery information is June 2025 
 

5. Members Questions 
 
1. Tree's overhanging the highway on Brisbane Road (Rose Hill). 

There is an agreement with the Landowner for these trees to be cut back/removed. 
This requires liaison between the landowner, the Highways section, the Power & 
Electrical section and sure. A number of parties are currently out of the islands so a 
date for the works is yet to be agreed. 

 
Action: DPW agreed to supply Members with a date for the works to be undertaken 
once the Highways Engineer returned in early October. 

 
2. Replacement Sign for West Yorks Crescent. 

The sign has now been ordered. The order was delayed enabling PWD to make up a 
full order. Signs are due to arrive later in the year.  
 

6. Roads Update 
 

1. Camp Roads 
 
Grading works 
The grading operations have been stopped during winter.   
 
The East Roads  
Work at these projects have been stopped and will resume in October 2024. The 
Contractor FIC is expected to import new machinery that should arrive in October and will 
contribute to this project.  
 
West Roads  
Works are stopped and will resume in the summer season. Port Stephens Road is expected 
to commence after the appointment of new Plant Operators that are being processed by 
FIC Agency. As part of this program, the appointed contractor PJ Plant Hire will conduct the 
repair work in a section of 1km at Albemarle Road. 
 
JK Contracting will complete another 5km of the new road Doyle Farm access road. 
 
Members noted the deterioration to some areas of the Camp roads over the winter 
months which would now require attention. 
 
MPA Road 
Until 18-08-2024 the progress was 5% and the project was going according to the program. 
The team has completed the bypass of two culverts, all precast slabs needed for the new 
culvert are done and 50 % of the work for the first culvert has been achieved. We are also 
busy in the earthwork of the first section and hauling material from the quarry to stockpile 
on site.  

 
Cattle Grids 
The appointed contractor JK Contracting will resume work in the summer season in 
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continuation of the 3 years contract agreement. 
 
Culvert Replacement 
The appointed contractor FIC will resume work in summer with the replacement of culverts 
in the East and in the West.     
 
Other Projects 
We have conducted work on the Cape Pembroke Road, installing new drainage pipes and 
in the replacement of a culvert that was washed away in the Gun Club Road. The team 
started the execution of the access road to the new tipping site off the Elisa Cove Road, 
about 500m have been built using internal resources and Peaks Haulage contractor.   
 
Members also noted that work on Ross Road in front of the Triangle had resumed and the 
road would be closed for about 45 weeks. In addition to the concreting of the road other 
works would be undertaken such as replacement drainage, HV & LV cabling works. There 
was an issue reported with the sea water coming through the seawall which necessitated 
the use of concrete over asphalt for the surfacing. 
 
Financial update 
 

 
 

 

2. Stanley Road Safety Report Update 
 

A meeting with stake holders was conducted to convey the progress of the project as well as 
the proposal of projects.  
 
A report with the proposals plus the comments of the meeting was sent to the Design 
Engineer for assessment and make decision on conducting the design internally or if it is 
necessary to appoint a consultant.  
 
DPW advised the Committee (following a submission received) of the potential risk on 
Diamond Jubilee Road in relation to road safety and the request that zebra crossings and 
speed calming measures be put in place. He advised that although consideration had already 

Project 

Code
Project Name

Year To Date 

Actual %

Year 

expected %

7011 Camp Roads 0 0

7012 East Roads Improvements A 0 0

7013 East Roads Improvements B 0 0

7014 East Roads Capping 0 0

7015 Repair of Stanley Roads 10 10

7019 Safety, Signage & Realignment 0 0

7020 MPA Road 1 1

7021 West Roads Improvements 0 0

7025 Cattle Grid Cleaning 0 0

7026 Cattle Grid Installation 0 0

7029 Culvert Replacement 0 0

Totals 1 1
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been given to such measures, he had now sought legal advice from the AG’s Chambers as to 
what was required in implementing the legal aspects. 
 
DPW noted that plans were in place for the crossing to be laid and was hopeful that it could 
be done in November. He would discuss a programme more fully on return of the Highways 
Engineer in early October, 
 
Members were also informed of a plan to install a pelican crossing on the Bypass Road 
adjacent to the junction of Dairy Paddock Road to allow safe access to the new sports 
facility. If approved, this would incorporate the first permanent traffic lights in the Islands. 

 
7. Date of next Meeting 

 
The date of the next meeting was set as Wednesday 11th December 2024 at 1:30 pm in the 
PWD Conference Room. 
 

8. Exclusion of Press and Public 
 

 The public were excluded from the meeting for the following items) of business by virtue of   
  paragraphs 7, 10 and 17 of Schedule 3 of the Committees (Public Access) Ordinance 2012 
 
  The Chairman moved as follows: 
  “I move that the press and public be now excluded on the ground that the next items of                                  

                 business to be considered is likely to disclose exempt information under paragraph(s)          
                 7, 10 and 17 of Schedule 3 of the Committees (Public Access) Ordinance 2012.”   
    

 3 members from the public and press left the meeting room. 
 
Part 2 (Closed) 
 

9. Confirmation of the minutes of the meeting held on 18th June 2024 
 
The closed minutes of the meeting held on 18th June were confirmed with no amendments. 

 
10. Matters arising from the minutes of the meeting held on 18th June 2024 

 
There were no matters arising. 

 
 

There being no further business, the meeting closed at 13:55 pm. 
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